

Project Planning Phase

Date	04 September 2026
Student Name	Pulibanti Tejavani
Project Name	Metro Ticket Generating System
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Create ServiceNow application, Metro Station Details table and required fields.	6	High	Pulibanti Tejavani
Sprint-2	Ticket Booking	Create Book a Metro Ticket catalog item and configure booking variables.	6	High	Pulibanti Tejavani
Sprint-3	Automation & Portal	Configure fare calculation, UI policies, Service Portal and QR widget.	6	High	Pulibanti Tejavani
Sprint-4	Testing & Security	Perform functional testing, data validation, access control and documentation.	4	High	Pulibanti Tejavani

Project Planning — Sprint Schedule



Total planned story points: 22

Sprint duration: 6 days per sprint

Figure 1: Sprint schedule and story-point representation.

Project Tracker

Work Item	Status	Validation
ServiceNow Application	Completed	Metro ticket application created and configured.
Metro Station Details Table	Completed	Station and fare information configured.
Catalog Item	Completed	Book a Metro Ticket item created.
Booking Variables	Completed	Starting station, destination, journey type and passenger count configured.
Fare Calculation	Completed	Fare dynamically calculated based on route and passenger count.
UI Policies	Completed	Payment-related field visibility configured.
Service Portal	Completed	Metro ticket booking page made available through the portal.
QR Widget	Completed	QR code generated and displayed through the widget.
Testing	Completed	Booking flow, fare calculation and QR generation validated.